

MULTI-SITE PILOT FRAMEWORK

The 90-Day TRU Alpha Pilot

Test the journey. Understand the delivery. Make a clearer decision.

01 / Define the pilot

Start with one primary use case and representative clubs. Agree the evidence required before the first measurement.

Decision	Record before launch
Primary use case	Retention, PT, performance or premium member experience
Sites	2-5 clubs reflecting relevant member, staffing and operational differences
Cohort	Who is eligible, how they are invited and the intended sample
Comparison	Baseline and, where feasible, a suitable comparison cohort or club
Primary outcome	A defined operational or early commercial measure
Decision owner	Named sponsor, local owners and evaluation lead

Primary use case / business question

Sites / cohort / expected participants

Sponsor / evaluation owner / start date

A 90-day pilot can test adoption, operational fit and early coaching conversion. It cannot by itself establish an improvement in annual churn. Plan longer follow-up and an appropriate comparison for retention.

02 / Days 1-30: prepare and launch

Make the operating model consistent enough to understand differences between sites.

When	Action	Suggested owner
Days 1-5	Agree the use case, scope, site selection and primary question	Sponsor + operations
Days 6-10	Capture baseline, comparison approach and agreed metric definitions	Evaluation lead
Days 11-15	Set decision criteria, expected sample and responsibilities	Sponsor + sales / finance
Days 16-20	Train staff, confirm device guidance and support ownership	Local leads + supplier
Days 21-25	Prepare appointments, member messaging and reporting	Club managers
Days 26-30	Launch and check the first member journeys	Local leads

Baseline checklist

Record eligible members, existing assessment and review activity, PT consultations and conversion where relevant, member feedback, staffing capacity and any concurrent promotions.

Data sources / consistent reporting period

Key seasonal or commercial changes to account for

Launch approval / outstanding dependencies

03 / Days 31-90: run, learn and evaluate

Use short operational reviews to resolve delivery issues without changing the evaluation question halfway through.

Period	Focus	Output
Days 31-45	Observe invitation, booking and first assessments	Initial adoption and delivery issues
Days 46-60	Follow reviews, coaching conversations and staff workload	Updated uptake, return rates and capacity
Days 61-75	Complete the agreed cohort reviews	Consistent site-level results and cost observations
Days 76-90	Compare with baseline / suitable comparison and review economics	Roll out, refine or stop recommendation

Weekly operational check

Review bookings, completions, missed appointments, staff cover, support issues and member feedback. Record any changes to the process and when they occurred.

Protect the comparison

Account for differences in member mix, staffing, promotions and seasonality. Self-selecting participants may differ from other members. Describe these limits when interpreting changes.

Weekly meeting owner / reporting day

Changes made during pilot / date / reason

Keep operational learning separate from claims of causal impact. A comparison is only useful if its limitations are understood.

04 / Evaluation scorecard

Set targets before launch using the baseline and operational requirements. No universal success threshold is assumed.

Measure	Definition	Baseline	Target	Actual
Uptake	Unique members assessed / eligible members offered	—	—	—
Review return	Members completing due review / members due	—	—	—
PT conversion	New initial PT customers / completed consultations	—	—	—
Delivery	Full appointment minutes and staff time	—	—	—
Experience	Feedback result plus response rate	—	—	—
Reliability	Support issues and downtime in period	—	—	—

Record the decision context

Use the CSV to record site, measure, definition, baseline, target, actual, denominator, period, owner, status and next action. Record cohort counts alongside rates.

Primary decision measure / minimum evidence required

Site differences that affect interpretation

Plan retention follow-up over a suitable longer period, for example 6–12 months where appropriate to the business question. Agree comparable cohorts and an evaluation method before drawing conclusions.

05 / Build the cost picture

Use actual quotes and observed delivery time. Separate one-off investment, recurring cost and any revenue the operator actually receives.

Cost or value	Record	Owner
Equipment / financing	Quote, payment basis and relevant period	Finance / supplier
Software / service	Recurring fee, inclusions and contract terms	Procurement
Installation / setup	One-off labour and site requirements	Operations
Staff training	Initial training and refresher time	Team leads
Appointment delivery	Observed time × fully loaded staffing cost	Club managers
Support / maintenance	Ongoing responsibilities and costs	Operations
Operator revenue	Actual retained share of relevant sales	Finance
Avoided acquisition spend	Evidence that spending was reduced	Marketing / finance

Avoid double counting

Do not automatically add retained-member fees to acquisition savings. If departed members would have been replaced, account for replacement revenue and timing. Freelance PT package sales are not automatically club revenue.

Evaluation period / cost owner

Unconfirmed costs or assumptions

06 / Decide and document

A useful pilot shows where the journey works, for whom and under what operating conditions.

Decision	When it may be appropriate
Roll out	Agreed evidence supports operational fit and credible economics, with a plan for remaining uncertainty.
Refine and retest	The use case remains plausible but delivery, participation or the evidence base needs improvement.
Stop	Adoption, operating fit or economics do not justify further investment under the tested conditions.

Recommendation / decision date / sponsor

Evidence supporting the recommendation

Remaining uncertainty / longer-term follow-up

Next phase / accountable owner / due date

Questions for the supplier

Confirm installation requirements, staff training, software and integration scope, support responsibilities, current pricing and the practical terms of any proposed pilot.

This framework does not represent an offer of a free or guaranteed pilot. Discuss scope and availability with seca.

Product information: <https://secatru.com/en-gb/products/seca-tru-alpha>